
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/06/2019

ESTIMATE SUMMARY 08:12:22

CONTID: C19626         ESTIMATE NO: 0033 PROG 2005

PCN: 19626-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: 120TH AVENUE (SH 128) TO SH 7 PERCENT TIME:

PROJECT NO: IM0253-234                    

I-25: 120TH AVENUE (SH 128) TO SH 7

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 53,301,940.28 PARTICIPATING $ $ 386,776.48

AWARD PROJECT AMT: 56,390,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

117.55

WORK DAYS

WORK DAYS

93.34%

3,551,243.83

386,776.48

386,776.48

386,776.48

$

$

$

$

49,750,696.45

0.00

49,750,696.45

0.00

49,750,696.45

-706,046.61

0.00

49,044,649.84

0.00

AMOUNT DUE 49,044,649.84 386,776.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 386,776.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

596.0 TIME ALLOW: 507

ORIG TIME ALLOW: 503

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/05/2016

07/05/2016

04/11/2019

04/11/2019

03/25/2019

02/18/2016

03/18/2016

04/21/2016

07/05/2016
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

200,000.001.000

0.00

1.000

L S 

200,000.00000

0010 Removal of Structure 13.000

0.000

202-00001  
 

26,000.0013.000

0.00

13.000

EACH

2,000.00000

0015 Removal of Structure (Special) 1.000

0.000

202-00003  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0020 Removal of Inlet 15.000

0.000

202-00019  
 

22,500.0015.000

0.00

15.000

EACH

1,500.00000

0025 Removal of Manhole 7.000

0.000

202-00021  
 

14,000.007.000

0.00

7.000

EACH

2,000.00000

0030 Removal of Slope and Ditch Paving 4,634.000

0.000

202-00026  
 

92,680.004,634.000

0.00

4,643.000

SY  

20.00000

0035 Removal of Riprap 91.000

0.000

202-00027  
 

2,730.0091.000

0.00

91.000

SY  

30.00000

0040 Removal of Pipe 1,947.000

0.000

202-00035  
 

29,205.001,947.000

0.00

1,947.000

LF  

15.00000

0045 Removal of End Section 11.000

0.000

202-00037  
 

3,300.0011.000

0.00

11.000

EACH

300.00000

0050 *Removal of Fiber Optic Cable 1,500.000

1,590.000

202-00055  
 

3,090.003,090.000

1,590.00

3,090.000

LF  

1.00000

0055 *Removal of Delineator 345.000

0.000

202-00090  
 

2,415.00345.000

0.00

345.000

EACH

7.00000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Wall 472.000

0.000

202-00155  
 

14,160.00472.000

0.00

472.000

LF  

30.00000

0065 Removal of Wall 1.000

0.000

202-00165  
 

14,000.001.000

0.00

1.000

L S 

14,000.00000

0070 Removal of Concrete Median Cover Material 301.000

0.000

202-00190  
 

9,030.00301.000

0.00

301.000

SY  

30.00000

0075 Removal of Sidewalk 1,233.000

0.000

202-00200  
 

14,796.001,233.000

0.00

1,233.250

SY  

12.00000

0080 Removal of Curb and Gutter 716.000

0.000

202-00203  
 

7,160.00716.000

0.00

716.000

LF  

10.00000

0085 Removal of Concrete Curb Ramp 42.000

0.000

202-00206  
 

1,890.0042.000

0.00

42.000

SY  

45.00000

0090 Removal of Concrete Pavement 1,518.000

0.000

202-00210  
 

15,180.001,518.000

0.00

1,518.040

SY  

10.00000

0095 *Removal of Asphalt Mat 75,235.000

0.000

202-00220  
 

413,792.5075,235.000

0.00

75,235.000

SY  

5.50000

0100 *Removal of Asphalt Mat (Planing) 124,468.000

0.000

202-00240  
 

186,702.00124,468.000

0.00

124,468.000

SY  

1.50000

0105 *Removal of Asphalt Mat (Planing) (Special) 3,306.000

0.000

202-00246  
 

16,530.003,306.000

0.00

3,306.000

SY  

5.00000

0106 Rem Pavement Marking CMO #3 100,046.500

0.000

202-00250  
 

186,086.49100,046.500

0.00

100,046.500

SF  

1.86000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

0.000

EACH

205.00000

0115 *Removal of Light Standard Foundation 61.000

0.000

202-00705  
 

23,790.0061.000

0.00

61.000

EACH

390.00000

0116 Added Item (Each)/ Removal of Sign Foundation 5.000

0.000

900-00007  
 

1,950.005.000

0.00

5.000

EACH

390.00000

0120 *Removal of Closed Circuit Television Pole 6.000

0.000

202-00715  
 

2,100.006.000

0.00

6.000

EACH

350.00000

0125 *Removal of Overhead Sign Structure 10.000

0.000

202-00805  
 

55,000.0010.000

0.00

10.000

EACH

5,500.00000

0130 *Removal of Ground Sign 68.000

0.000

202-00810  
 

3,400.0068.000

0.00

68.000

EACH

50.00000

0135 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

250.00000

0140 *Removal of Pull Box 35.000

0.000

202-00827  
 

5,250.0035.000

0.00

35.000

EACH

150.00000

0145 *Removal of Traffic Signal Controller and Cabinet 1.000

0.000

202-00848  
 

150.001.000

0.00

1.000

EACH

150.00000

0150 *Removal of Traffic Signal Controller Cabinet 1.000

0.000

202-00855  
 

150.001.000

0.00

1.000

EACH

150.00000

0155 *Removal of Pedestal Pole 2.000

0.000

202-00858  
 

600.002.000

0.00

2.000

EACH

300.00000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0165 *Removal of Fence 37,747.000

0.000

202-01000  
 

51,713.3937,747.000

0.00

37,747.000

LF  

1.37000

0170 Removal of Sound Barrier Fence 2,053.000

0.000

202-01020  
 

36,954.002,053.000

0.00

2,053.000

LF  

18.00000

0175 *Removal of Gate 1.000

0.000

202-01035  
 

100.001.000

0.00

1.000

EACH

100.00000

0180 *Removal of Guardrail Type 3 13,088.000

0.000

202-01130  
 

30,102.4013,088.000

0.00

13,088.000

LF  

2.30000

0185 Removal of Guardrail Type 4 855.000

0.000

202-01140  
 

11,115.00855.000

0.00

855.000

LF  

13.00000

0190 Removal of Guardrail Type 7 2,992.000

0.000

202-01170  
 

38,896.002,992.000

0.00

2,992.100

LF  

13.00000

0195 *Removal of End Anchorage 64.000

0.000

202-01300  
 

12,233.6064.000

0.00

64.000

EACH

191.15000

0200 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

0.000

EACH

4,500.00000

0205 Clean Culvert 4.000

0.000

202-04002  
 

8,000.004.000

0.00

4.000

EACH

2,000.00000

0210 *Unclassified Excavation (Complete In Place) 265,046.000

0.000

203-00010  
 

2,120,368.00265,046.000

0.00

265,046.000

CY  

8.00000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Embankment Material (Complete In Place) (R20) 139,798.000

0.000

203-00065  
 

2,096,970.00139,798.000

0.00

139,798.000

CY  

15.00000

0216 Muck Excav CMO 12 5,820.000

0.000

203-00100  
 

291,000.005,820.000

0.00

5,820.000

CY  

50.00000

0220 Proof Rolling 176.000

0.000

203-01100  
 

30,800.00176.000

0.00

176.000

HOUR

175.00000

0225 Blading 18.000

0.000

203-01500  
 

2,160.0018.000

0.00

18.000

HOUR

120.00000

0230 Backhoe 34.000

0.000

203-01510  
 

4,080.0034.000

0.00

34.000

HOUR

120.00000

0235 Dozing 104.000

0.000

203-01550  
 

17,680.00104.000

0.00

104.000

HOUR

170.00000

0240 Combination Loader 47.000

0.000

203-01594  
 

4,700.0047.000

0.00

47.000

HOUR

100.00000

0245 *Potholing 1,858.000

0.000

203-01597  
 

353,020.001,858.000

0.00

1,858.000

HOUR

190.00000

0250 *Sweeping (With Pickup Broom) 109.000

0.000

203-01622  
 

24,525.00109.000

0.00

109.000

HOUR

225.00000

0255 Structure Excavation 14,622.000

0.000

206-00000  
 

160,842.0014,622.000

0.00

14,622.000

CY  

11.00000

0260 Structure Backfill (Flow-Fill) 54.000

0.000

206-00065  
 

7,020.0054.000

0.00

54.000

CY  

130.00000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Structure Backfill (Class 1) 1,690.000

0.000

206-00100  
 

57,460.001,690.000

0.00

1,690.000

CY  

34.00000

0270 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

40.00000

0275 Topsoil 50,430.000

0.000

207-00205  
 

403,440.0050,430.000

0.00

50,430.000

CY  

8.00000

0275 MATERIAL ALLOWANCE Topsoil 0.000

0.000

0.000.000

0.00CY  

4.46000

0275 MATERIAL ALLOWANCE Topsoil 0.000

0.000

0.000.000

0.00CY  

4.46000

0275 MATERIAL ALLOWANCE Topsoil 0.000

0.000

0.000.000

0.00CY  

4.46000

0276 Filter Matl (CL A) Pipe Edge Drains 2,344.950

0.000

206-00510  
 

103,834.392,344.950

0.00

2,344.950

CY  

44.28000

0280 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

0.000

CY  

32.00000

0285 Erosion Log Type 1 (12 Inch) 55,141.000

0.000

208-00002  
 

330,846.0055,141.000

0.00

55,726.000

LF  

6.00000

0290 Silt Fence 22,076.000

0.000

208-00020  
 

44,152.0022,076.000

0.00

22,076.000

LF  

2.00000

0291 Silt Fence (Reinf) CMO #7 2,061.000

0.000

208-00021  
 

8,697.422,061.000

0.00

2,061.000

LF  

4.22000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 Aggregate Bag 10,706.000

0.000

208-00035  
 

42,824.0010,706.000

0.00

10,741.000

LF  

4.00000

0300 Rock Check Dam 23.000

0.250

208-00041  
 

23,250.0023.250

250.00

70.000

EACH

1,000.00000

0305 Concrete Washout Structure 11.000

0.000

208-00045  
 

16,500.0011.000

0.00

11.000

EACH

1,500.00000

0310 Storm Drain Inlet Protection 91.000

0.000

208-00050  
 

36,400.0091.000

0.00

115.000

EACH

400.00000

0315 Storm Drain Inlet Protection (Type I) 57.000

0.000

208-00051  
 

1,140.0057.000

0.00

144.000

LF  

20.00000

0320 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

45.00000

0325 Temporary Slope Drain 108.000

0.000

208-00060  
 

2,700.00108.000

0.00

200.000

LF  

25.00000

0330 Vehicle Tracking Pad 21.500

0.000

208-00070  
 

43,000.0021.500

0.00

21.500

EACH

2,000.00000

0335 Removal and Disposal of Sediment (Labor) 2,875.000

0.000

208-00103  
 

100,625.002,875.000

0.00

2,930.250

HOUR

35.00000

0340 Removal and Disposal of Sediment (Equipment) 259.000

0.000

208-00105  
 

25,900.00259.000

0.00

350.000

HOUR

100.00000

0345 Sweeping (Sediment Removal) 167.000

0.000

208-00106  
 

33,400.00167.000

0.00

280.000

HOUR

200.00000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 Removal of Trash 1,103.000

0.000

208-00107  
 

66,180.001,103.000

0.00

1,127.250

HOUR

60.00000

0355 Erosion Control Supervisor 2,224.000

0.000

208-00205  
 

111,200.002,224.000

0.00

2,820.000

HOUR

50.00000

0360 Water Control 1.000

0.000

208-00400  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0365 *Reset TV Cameras 6.000

0.000

210-00473  
 

5,190.006.000

0.00

6.000

EACH

865.00000

0370 *Reset Closed Circuit Television Pole 3.000

0.000

210-00475  
 

7,275.003.000

0.00

3.000

EACH

2,425.00000

0375 *Reset Microwave Vehicle Radar Detector (MVRD) 3.000

0.000

210-00476  
 

3,570.003.000

0.00

3.000

EACH

1,190.00000

0380 *Reset Light Standard 10.000

0.000

210-00750  
 

13,500.0010.000

0.00

10.000

EACH

1,350.00000

0385 *Reset Overhead Sign Structure 5.000

0.000

210-00805  
 

75,000.005.000

0.00

5.000

EACH

15,000.00000

0390 *Reset Sign Panel 8.000

0.000

210-00815  
 

2,800.008.000

0.00

8.000

EACH

350.00000

0395 *Reset Variable Message Sign 2.000

0.000

210-00820  
 

2,730.002.000

0.00

2.000

EACH

1,365.00000

0400 *Reset Travel Time Indicator 7.000

0.000

210-00847  
 

5,915.007.000

0.00

7.000

EACH

845.00000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Reset Traffic Signal Controller and Cabinet 3.000

0.000

210-00848  
 

10,500.003.000

0.00

3.000

EACH

3,500.00000

0406 Added Item (Lump Sum)/ Earthwork for Relocation of ITS
Sta 2035+00

1.000

0.000

900-00014  
 

6,417.961.000

0.00

1.000

L S 

6,417.96000

0410 *Reset Pedestal Pole 4.000

0.000

210-00858  
 

580.004.000

0.00

4.000

EACH

145.00000

0415 *Reset Fence 149.250

0.000

210-01000  
 

4,179.00149.250

0.00

150.000

LF  

28.00000

0416 Res Gdrail Ty 7 CMO #5 2,260.000

0.000

210-01170  
 

4,113.202,260.000

0.00

2,260.000

LF  

1.82000

0420 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

0.000

EACH

900.00000

0425 *Seeding (Native) 9.180

0.000

212-00006  
 

7,362.369.180

0.00

9.180

ACRE

802.00000

0430 *Seeding (Lawn) 0.000

0.000

212-00011  
 

0.000.000

0.00

0.000

ACRE

744.00000

0435 *Seeding (Wetlands) 0.240

0.000

212-00028  
 

1,200.000.240

0.00

0.240

ACRE

5,000.00000

0440 *Soil Conditioning 18.000

0.000

212-00032  
 

47,502.0018.000

0.00

18.000

ACRE

2,639.00000

0445 *Soil Preparation (Special) 0.000

0.000

212-00048  
 

0.000.000

0.00

0.000

CY  

75.00000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Mulching (Weed Free Hay) 5.000

0.000

213-00002  
 

2,595.005.000

0.00

5.050

ACRE

519.00000

0455 *Mulching (Wood Chip) 2,069.000

0.000

213-00008  
 

8,896.702,069.000

0.00

2,069.000

CF  

4.30000

0460 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

3,773.00000

0465 *Mulch Tackifier 18,666.000

0.000

213-00061  
 

38,265.3018,666.000

0.00

18,666.000

LB  

2.05000

0470 *Landscape Weed Barrier Fabric 690.000

0.000

213-00070  
 

1,311.00690.000

0.00

690.000

SY  

1.90000

0475 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

3,318.00000

0480 *Metal Landscape Border (3/16 X 5-1/2 Inch) 369.000

0.000

213-00462  
 

2,398.50369.000

0.00

369.000

LF  

6.50000

0485 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

48,925.00000

0490 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 6.000

0.000

214-00222  
 

2,268.006.000

0.00

6.000

EACH

378.00000

0495 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

0.000

EACH

75.00000

0500 *Evergreen Tree (8 Foot) (Ball and Burlap) 3.000

0.000

214-00508  
 

1,428.003.000

0.00

3.000

EACH

476.00000
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CUMULATIVE
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CAT NO0200 ROADWAY 

0505 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

0.000

EACH

6.00000

0510 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

21,532.000

0.000

216-00201  
 

74,931.3621,532.000

0.00

21,532.000

SY  

3.48000

0515 Turf Reinforcement Mat (Class 1) 1,139.000

0.000

216-00301  
 

5,695.001,139.000

0.00

1,139.000

SY  

5.00000

0520 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

110.00000

0525 *Wildlife Biologist 50.000

0.000

240-00000  
 

3,225.0050.000

0.00

50.000

HOUR

64.50000

0530 *Removal of Nests 3.000

0.000

240-00010  
 

254.013.000

0.00

3.000

HOUR

84.67000

0535 *Prairie Dog Management 1.000

0.000

240-00100  
 

18,725.001.000

0.00

1.000

L S 

18,725.00000

0540 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,280.001.000

0.00

1.000

L S 

3,280.00000

0545 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

91.64000

0550 *Health and Safety Officer 69.000

0.000

250-00110  
 

7,300.2069.000

0.00

69.000

HOUR

105.80000

0551 Added Item (Lump Sum)/ Asbestos Survey 1.000

0.000

900-00014  
 

6,322.001.000

0.00

1.000

L S 

6,322.00000



CONTID: C19626         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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0555 Aggregate Base Course (Class 6) 14,752.000

0.000

304-06007  
 

368,800.0014,752.000

0.00

14,752.000

CY  

25.00000

0555 MATERIAL ALLOWANCE Aggregate Base Course (CL 6) 0.000

0.000

0.000.000

0.00CY  

11.05000

0555 MATERIAL ALLOWANCE Aggregate Base Course (CL 6) 0.000

0.000

0.000.000

0.00CY  

11.05000

0555 MATERIAL ALLOWANCE Aggregate Base Course (CL 6) 0.000

0.000

0.000.000

0.00CY  

11.05000

0555 MATERIAL ALLOWANCE Aggregate Base Course (CL 6) 0.000

0.000

0.000.000

0.00CY  

11.05000

0556 Added Item (Cubic Yard)/ ABC (RAP) 27,651.000

0.000

900-00004  
 

691,275.0027,651.000

0.00

27,651.000

CY  

25.00000

0556 MATERIAL ALLOWANCE ABC (RAP) 0.000

0.000

0.000.000

0.00CY  

11.05000

0560 *Hot Mix Asphalt (Patching) (Asphalt) 508.050

0.000

403-00720  
 

104,414.44508.050

0.00

508.050

TON 

205.52000

0565 *Emergency Pothole Repair 150.800

0.000

403-00800  
 

98,020.00150.800

0.00

151.000

TON 

650.00000

0570 *Stone Matrix Asphalt (Fibers)(Asphalt) 36,191.400

0.000

403-09221  
 

3,619,140.0036,191.400

0.00

36,191.400

TON 

100.00000

0575 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 83,951.380

0.000

403-33841  
 

5,456,839.7083,951.380

0.00

83,951.380

TON 

65.00000
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0580 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 607.890

0.000

403-34841  
 

48,631.20607.890

0.00

607.890

TON 

80.00000

0585 *Emulsified Asphalt (Slow-Setting) 27,031.000

0.000

411-10255  
 

162,186.0027,031.000

0.00

27,031.430

GAL 

6.00000

0590 Concrete Pavement (8 Inch) 1,130.000

0.000

412-00800  
 

73,450.001,130.000

0.00

1,130.000

SY  

65.00000

0591 Conc Pvmt (9 In) 579.000

0.000

412-00900  
 

56,742.00579.000

0.00

579.000

SY  

98.00000

0595 Concrete Pavement (9 Inch) (Special) 149.000

0.000

412-00901  
 

41,720.00149.000

0.00

149.000

SY  

280.00000

0600 Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

0.000

SY  

105.00000

0605 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

0.000

LF  

5.00000

0610 Geotextile (Drainage) (Class 2) 3,980.000

0.000

420-00113  
 

9,950.003,980.000

0.00

3,980.000

SY  

2.50000

0615 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

12.00000

0616 Geotextile (Separator) (CL 3) Pipe Edge Drains 3,671.000

0.000

420-00134  
 

15,711.883,671.000

0.00

3,671.000

SY  

4.28000

0620 *Drilled Caisson (18 Inch) 21.000

0.000

503-00018  
 

4,095.0021.000

0.00

21.000

LF  

195.00000
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0625 *Drilled Caisson (24 Inch) 48.000

0.000

503-00024  
 

12,240.0048.000

0.00

48.000

LF  

255.00000

0630 *Drilled Caisson (36 Inch) 65.000

0.000

503-00036  
 

20,475.0065.000

0.00

65.000

LF  

315.00000

0635 *Drilled Caisson (42 Inch) 73.000

0.000

503-00042  
 

20,075.0073.000

0.00

73.260

LF  

275.00000

0640 *Drilled Caisson (48 Inch) 405.000

0.000

503-00048  
 

129,600.00405.000

0.00

405.000

LF  

320.00000

0645 *Drilled Caisson (54 Inch) 56.000

0.000

503-00054  
 

22,400.0056.000

0.00

56.000

LF  

400.00000

0650 Riprap (6 Inch) 867.000

0.000

506-00206  
 

56,355.00867.000

0.00

867.000

CY  

65.00000

0655 Riprap (9 Inch) 89.000

0.000

506-00209  
 

5,785.0089.000

0.00

89.000

CY  

65.00000

0660 Riprap (12 Inch) 396.000

0.000

506-00212  
 

25,740.00396.000

0.00

396.300

CY  

65.00000

0665 Riprap (18 Inch) 136.000

0.000

506-00218  
 

9,520.00136.000

0.00

136.400

CY  

70.00000

0670 *Concrete Slope and Ditch Paving (Reinforced) 94.260

0.000

507-00100  
 

49,957.8094.260

0.00

94.260

CY  

530.00000

0675 Concrete Class B 131.300

0.000

601-01000  
 

63,024.00131.300

0.00

131.300

CY  

480.00000
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0680 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

0.000

CY  

450.00000

0685 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

0.75000

0690 *Welded Wire Fabric 619.000

0.000

602-00210  
 

7,428.00619.000

0.00

619.000

SY  

12.00000

0694 8 In Plastic Pipe CMO #23 137.000

0.000

603-50008  
 

16,856.48137.000

0.00

137.000

LF  

123.04000

0695 18 Inch Reinforced Concrete Pipe 1,897.000

0.000

603-01180  
 

113,820.001,897.000

0.00

1,897.000

LF  

60.00000

0700 24 Inch Reinforced Concrete Pipe 10,945.000

0.000

603-01240  
 

820,875.0010,945.000

0.00

10,945.000

LF  

75.00000

0705 30 Inch Reinforced Concrete Pipe 1,220.000

0.000

603-01300  
 

103,700.001,220.000

0.00

1,220.000

LF  

85.00000

0710 36 Inch Reinforced Concrete Pipe 614.000

0.000

603-01360  
 

82,890.00614.000

0.00

614.000

LF  

135.00000

0715 42 Inch Reinforced Concrete Pipe 156.000

0.000

603-01420  
 

28,860.00156.000

0.00

156.000

LF  

185.00000

0720 48 Inch Reinforced Concrete Pipe 121.000

0.000

603-01480  
 

44,770.00121.000

0.00

121.000

LF  

370.00000

0725 23x14 Inch Reinforced Concrete Pipe Elliptical 229.000

0.000

603-02180  
 

22,900.00229.000

0.00

229.000

LF  

100.00000
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0730 30x19 Inch Reinforced Concrete Pipe Elliptical 689.000

0.000

603-02240  
 

72,345.00689.000

0.00

689.000

LF  

105.00000

0735 45x29 Inch Reinforced Concrete Pipe Elliptical 48.000

0.000

603-02360  
 

8,160.0048.000

0.00

48.000

LF  

170.00000

0740 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0745 24 Inch Reinforced Concrete End Section 10.000

0.000

603-05024  
 

12,000.0010.000

0.00

10.000

EACH

1,200.00000

0750 30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0755 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

3,600.002.000

0.00

2.000

EACH

1,800.00000

0760 42 Inch Reinforced Concrete End Section 2.000

0.000

603-05042  
 

3,800.002.000

0.00

2.000

EACH

1,900.00000

0765 48 Inch Reinforced Concrete End Section 2.000

0.000

603-05048  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0770 30x19 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05124  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0775 45x29 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05136  
 

4,600.002.000

0.00

2.000

EACH

2,300.00000

0780 *Inlet Type C (5 Foot) 11.000

0.000

604-00305  
 

38,500.0011.000

0.00

11.000

EACH

3,500.00000



CONTID: C19626         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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0785 *Inlet Type C (10 Foot) 4.000

0.000

604-00310  
 

17,200.004.000

0.00

4.000

EACH

4,300.00000

0790 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

0.000

EACH

5,000.00000

0795 *Inlet Type D (10 Foot) 3.000

0.000

604-00510  
 

18,900.003.000

0.00

3.000

EACH

6,300.00000

0800 *Inlet Type D (Special) 1.000

0.000

604-00550  
 

8,300.001.000

0.00

1.000

EACH

8,300.00000

0805 *Inlet Type R  L 5 (5 Foot) 4.000

-2.000

604-19105  
 

8,400.002.000

-8,400.00

4.000

EACH

4,200.00000

0810 *Inlet Type R  L 10 (5 Foot) 1.000

1.000

604-19205  
 

12,400.002.000

6,200.00

3.000

EACH

6,200.00000

0815 *Inlet Type R  L 10 (10 Foot) 1.000

1.000

604-19210  
 

16,000.002.000

8,000.00

2.000

EACH

8,000.00000

0820 *Vane Grate Inlet Special 2.000

0.000

604-25000  
 

32,000.002.000

0.00

2.000

EACH

16,000.00000

0825 *Vane Grate Inlet (5 Foot) 17.000

0.000

604-25005  
 

68,000.0017.000

0.00

17.000

EACH

4,000.00000

0830 *Vane Grate Inlet (10 Foot) 34.000

0.000

604-25010  
 

176,800.0034.000

0.00

34.000

EACH

5,200.00000

0835 *Vane Grate Inlet (15 Foot) 1.000

0.000

604-25015  
 

6,900.001.000

0.00

1.000

EACH

6,900.00000
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0840 *Vane Grate Inlet (Double) (5 Foot) 12.000

0.000

604-26005  
 

72,000.0012.000

0.00

12.000

EACH

6,000.00000

0845 *Vane Grate Inlet (Double) (10 Foot) 5.000

0.000

604-26010  
 

34,000.005.000

0.00

5.000

EACH

6,800.00000

0850 *Vane Grate Inlet (Double) (15 Foot) 1.000

0.000

604-26015  
 

9,500.001.000

0.00

1.000

EACH

9,500.00000

0855 Manhole Slab Base (5 Foot) 4.000

-1.000

604-30005  
 

10,500.003.000

-3,500.00

4.000

EACH

3,500.00000

0860 Manhole Slab Base (10 Foot) 14.000

1.000

604-30010  
 

78,000.0015.000

5,200.00

15.000

EACH

5,200.00000

0865 Manhole Slab Base (15 Foot) 9.000

1.000

604-30015  
 

82,000.0010.000

8,200.00

10.000

EACH

8,200.00000

0870 Manhole Slab Base (20 Foot) 4.000

0.000

604-30020  
 

34,000.004.000

0.00

4.000

EACH

8,500.00000

0871 MH Slab Base (25 Ft) CMO #11 1.000

0.000

604-30025  
 

12,309.001.000

0.00

1.000

EACH

12,309.00000

0875 Manhole Box Base (10 Foot) 1.000

0.000

604-31010  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0880 Manhole Special 1.000

0.000

604-39000  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0885 *Manhole (Traffic Management System) 6.000

0.000

604-39050  
 

20,640.006.000

0.00

6.000

EACH

3,440.00000
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0886 Pipe Edge Drain 1,703.000

0.000

605-82100  
 

63,215.361,703.000

0.00

1,703.000

LF  

37.12000

0890 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 15,242.000

0.000

606-00301  
 

288,835.9015,242.000

0.00

15,242.000

LF  

18.95000

0890 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

0.000.000

0.00LF  

3.72000

0890 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

0.000.000

0.00LF  

6.97750

0895 *Guardrail Type 7 (Style CA) 12,458.000

0.000

606-00710  
 

560,610.0012,458.000

0.00

12,458.000

LF  

45.00000

0900 *Guardrail Type 7 (Style CA)(Concrete Glare Screen) 11.000

0.000

606-00715  
 

880.0011.000

0.00

11.000

LF  

80.00000

0905 *Guardrail Type 7 (Style CE) 3,077.000

0.000

606-00740  
 

261,545.003,077.000

0.00

3,077.000

LF  

85.00000

0910 *Guardrail Type 7 (Style CE) (Special) 157.000

0.000

606-00741  
 

21,980.00157.000

0.00

157.000

LF  

140.00000

0915 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 0.000

0.000

606-00745  
 

0.000.000

0.00

0.000

LF  

120.00000

0920 *Guardrail (Special) 137.000

0.000

606-00900  
 

14,385.00137.000

0.00

137.000

LF  

105.00000

0925 *End Anchorage Type 3D (31 in. MGS) 14.000

0.000

606-01340  
 

10,290.0014.000

0.00

14.000

EACH

735.00000
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0925 MATERIAL ALLOWANCE End Anchors Ty 3D 0.000

0.000

0.000.000

0.00EACH

431.80000

0930 *Transition Type 3G (31 in. MGS) 13.000

0.000

606-01370  
 

40,177.9313.000

0.00

13.000

EACH

3,090.61000

0930 MATERIAL ALLOWANCE Transition Ty 3G 0.000

0.000

0.000.000

0.00EACH

963.70000

0935 *Transition Type 3H (31 in. MGS) 9.000

0.000

606-01380  
 

22,910.499.000

0.00

9.000

EACH

2,545.61000

0935 MATERIAL ALLOWANCE Transition Ty 3H 0.000

0.000

0.000.000

0.00EACH

487.50000

0940 *End Anchorage (Nonflared) (31 in. MGS) 1.000

0.000

606-02003  
 

1,954.351.000

0.00

1.000

EACH

1,954.35000

0940 MATERIAL ALLOWANCE End Anchorage (Nonflared) 0.000

0.000

0.000.000

0.00EACH

1,640.00000

0945 *End Anchorage (Flared) (31 in. MGS) 17.000

0.000

606-02005  
 

27,993.9017.000

0.00

17.000

EACH

1,646.70000

0945 MATERIAL ALLOWANCE End Anchorage (Flared) 0.000

0.000

0.000.000

0.00EACH

1,230.00000

0950 *End Post 32.000

0.000

607-00005  
 

5,760.0032.000

0.00

32.000

EACH

180.00000

0955 *Corner and Line Brace Post 112.000

0.000

607-00010  
 

23,520.00112.000

0.00

112.000

EACH

210.00000
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0960 *Fence Wire With Metal Posts 33,340.000

0.000

607-01050  
 

62,012.4033,340.000

0.00

33,340.000

LF  

1.86000

0964 Fence Wood 6 FT Cedar 0.000

0.000

607-11455  
 

0.000.000

0.00

0.000

LF  

46.26000

0965 *Fence (Plastic) 9,596.000

0.000

607-11525  
 

25,909.209,596.000

0.00

9,596.000

LF  

2.70000

0966 Fence Wood Corrected Unit Cost 642.000

0.000

607-11455  
 

30,816.00642.000

0.00

642.000

LF  

48.00000

0970 *Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

0.000

LF  

80.00000

0975 *Fence (Temporary) 26,924.000

0.000

607-11580  
 

51,155.6026,924.000

0.00

26,924.000

LF  

1.90000

0980 *Fence (Temporary) (Special) 3,023.000

0.000

607-11581  
 

211,610.003,023.000

0.00

3,023.000

LF  

70.00000

0985 *End Post (Chain Link) 10.000

0.000

607-52905  
 

1,650.0010.000

0.00

10.000

EACH

165.00000

0990 *Corner and Line Brace Post (Chain Link) 25.000

0.000

607-52910  
 

5,000.0025.000

0.00

25.000

EACH

200.00000

0995 *Fence Chain Link (72 Inch) 5,921.000

0.000

607-53172  
 

47,368.005,921.000

0.00

5,921.000

LF  

8.00000

1000 *20 Foot Gate 1.000

0.000

607-60120  
 

800.001.000

0.00

1.000

EACH

800.00000
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1005 *24 Foot Gate Double (Chain Link) 0.000

0.000

607-60274  
 

0.000.000

0.00

0.000

EACH

1,350.00000

1010 *Concrete Sidewalk (6 Inch) 1,261.000

0.000

608-00006  
 

50,440.001,261.000

0.00

1,261.000

SY  

40.00000

1015 *Concrete Curb Ramp 42.000

0.000

608-00010  
 

3,486.0042.000

0.00

42.000

SY  

83.00000

1020 *Detectable Warnings 64.000

0.000

608-00015  
 

3,200.0064.000

0.00

64.000

SF  

50.00000

1025 *Concrete Bikeway (8 Inch) 340.000

0.000

608-00028  
 

13,600.00340.000

0.00

340.000

SY  

40.00000

1030 *Curb and Gutter Type 2 (Section I-B) 1,701.000

0.000

609-21010  
 

30,618.001,701.000

0.00

1,701.000

LF  

18.00000

1035 *Curb and Gutter Type 2 (Section II-B) 610.000

0.000

609-21020  
 

12,200.00610.000

0.00

610.000

LF  

20.00000

1040 *Gutter Type 2 (2 Foot) 1,998.000

0.000

609-24002  
 

23,976.001,998.000

0.00

1,998.000

LF  

12.00000

1045 *Curb Type 6 (Section M) 532.000

0.000

609-60011  
 

9,576.00532.000

0.00

532.000

LF  

18.00000

1050 *Median Cover Material (Patterned Concrete) 3,779.000

0.000

610-00020  
 

30,043.053,779.000

0.00

3,779.000

SF  

7.95000

1055 *Delineator (Type I) 127.000

0.000

612-00001  
 

3,175.00127.000

0.00

127.000

EACH

25.00000
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1060 *Delineator (Type II) 139.000

0.000

612-00002  
 

3,614.00139.000

0.00

139.000

EACH

26.00000

1065 *Delineator (Type III) 29.000

0.000

612-00003  
 

783.0029.000

0.00

29.000

EACH

27.00000

1070 Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

0.000

EACH

15.00000

1075 *Location Marker (Fiber Optic)(Dome) 33.000

51.000

612-00260  
 

3,948.0084.000

2,397.00

84.000

EACH

47.00000

1080 *Location Marker (Utility)(Flat Slat) 6.000

45.000

612-00270  
 

2,295.0051.000

2,025.00

51.000

EACH

45.00000

1085 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

11.50000

1090 *2 Inch Electrical Conduit (Bored) 9,775.000

0.000

613-00206  
 

127,075.009,775.000

0.00

9,775.000

LF  

13.00000

1095 *3 Inch Electrical Conduit (Bored) 1,392.000

1,701.000

613-00306  
 

98,976.003,093.000

54,432.00

3,093.000

LF  

32.00000

1100 *4 Inch Electrical Conduit (Bored) 444.000

0.000

613-00408  
 

10,434.00444.000

0.00

444.000

LF  

23.50000

1105 *1 Inch Electrical Conduit (Plastic) 604.000

0.000

613-01100  
 

3,322.00604.000

0.00

604.000

LF  

5.50000

1110 *1-1/4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01125  
 

0.000.000

0.00

0.000

LF  

5.50000
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1115 *2 Inch Electrical Conduit (Plastic) 22,108.000

0.000

613-01200  
 

309,512.0022,108.000

0.00

22,108.000

LF  

14.00000

1120 *3 Inch Electrical Conduit (Plastic) 1,550.000

1,387.000

613-01300  
 

44,055.002,937.000

20,805.00

2,937.000

LF  

15.00000

1125 *4 Inch Electrical Conduit (Plastic) 1,737.000

0.000

613-01400  
 

19,107.001,737.000

0.00

1,737.000

LF  

11.00000

1130 *Electrical Conduit (Plastic)(Multiduct)(Bored) 6,978.000

0.000

613-03492  
 

300,054.006,978.000

0.00

6,978.000

LF  

43.00000

1135 *Electrical System Modifications 0.000

1.000

613-04100  
 

2,750.001.000

2,750.00

1.000

L S 

2,750.00000

1140 *1-1/4 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

0.000

0.000

613-04125  
 

0.000.000

0.00

0.000

LF  

9.00000

1145 *Pull Box (Special) 8.000

0.000

613-07000  
 

4,000.008.000

0.00

8.000

EACH

500.00000

1150 *Pull Box (11"x18"x12") 14.000

37.000

613-07011  
 

15,300.0051.000

11,100.00

51.000

EACH

300.00000

1155 *Pull Box (24"x36"x24") 35.000

0.000

613-07023  
 

36,750.0035.000

0.00

35.000

EACH

1,050.00000

1160 *Pull Box (30"x48"x24") 0.000

5.000

613-07040  
 

6,950.005.000

6,950.00

5.000

EACH

1,390.00000

1165 *Wiring 1.000

0.000

613-10000  
 

120,000.001.000

0.00

1.000

L S 

120,000.00000
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1170 *Breakaway Wiring System 14.000

0.000

613-10015  
 

18,200.0014.000

0.00

14.000

EACH

1,300.00000

1175 *Light Standard Metal (40 Foot) 20.000

1.000

613-34400  
 

53,025.0021.000

2,525.00

21.000

EACH

2,525.00000

1180 *Light Standard Foundation 8.000

0.000

613-40010  
 

8,400.008.000

0.00

8.000

EACH

1,050.00000

1185 *Light Standard Foundation Special 58.000

0.000

613-40012  
 

29,580.0058.000

0.00

58.000

EACH

510.00000

1190 *Lighting Control Center 5.000

0.000

613-50100  
 

40,800.005.000

0.00

5.000

EACH

8,160.00000

1195 *Lighting Control Center (Special) 2.000

0.000

613-50106  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

1200 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

0.000

EACH

1,225.00000

1205 *Temporary Lighting 0.330

0.000

613-50210  
 

47,850.000.330

0.00

0.330

L S 

145,000.00000

1210 *Luminaire High Pressure Sodium (250 Watt) 17.000

4.000

613-70250  
 

7,770.0021.000

1,480.00

21.000

EACH

370.00000

1215 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint D 

5.000

0.000

613-81700  
 

1,705.005.000

0.00

5.000

EACH

341.00000

1220 *Sign Panel (Class I) 126.000

0.000

614-00011  
 

2,016.00126.000

0.00

126.000

SF  

16.00000
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1225 *Sign Panel (Class II) 1,009.000

0.000

614-00012  
 

19,171.001,009.000

0.00

1,009.000

SF  

19.00000

1230 *Sign Panel (Class III) 1,215.000

0.000

614-00013  
 

30,375.001,215.000

0.00

1,215.000

SF  

25.00000

1235 *Steel Sign Post (W 6x15) 69.000

0.000

614-00615  
 

5,175.0069.000

0.00

69.000

LF  

75.00000

1240 *Steel Sign Post (W 8x18) 39.000

0.000

614-00818  
 

2,925.0039.000

0.00

39.000

LF  

75.00000

1245 *Steel Sign Post (W 8x21) 41.000

0.000

614-00821  
 

3,280.0041.000

0.00

41.000

LF  

80.00000

1250 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

0.000

LF  

40.00000

1255 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 783.000

0.000

614-01585  
 

13,311.00783.000

0.00

783.000

LF  

17.00000

1260 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

71.000

0.000

614-01588  
 

24,850.0071.000

0.00

71.000

EACH

350.00000

1265 *Concrete Footing (Type 2) 4.000

0.000

614-03002  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

1270 *Concrete Footing (Type 3) 2.000

0.000

614-03003  
 

3,200.002.000

0.00

2.000

EACH

1,600.00000

1275 *Concrete Footing (Type 4) 2.000

0.000

614-03004  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000
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1280 *Variable Message Sign LED (Single Faced) 0.000

0.000

614-10145  
 

0.000.000

0.00

0.000

EACH

75,600.00000

1280 MATERIAL ALLOWANCE VMS LED (Single Faded) 0.000

0.000

0.000.000

0.00EACH

54,450.00000

1285 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

0.000

EACH

14,500.00000

1285 MATERIAL ALLOWANCE VMS LED (Overhead) 0.000

0.000

0.000.000

0.00EACH

10,352.00000

1290 *Monotube Overhead Sign Cantilever (14 Inch Diameter) 0.000

0.000

614-31400  
 

0.000.000

0.00

0.000

EACH

27,000.00000

1290 MATERIAL ALLOWANCE 14 Inch Monotube Overhead Sign 
Structure

0.000

0.000

0.000.000

0.00EACH

17,820.00000

1295 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 3.000

0.000

614-31800  
 

102,000.003.000

0.00

3.000

EACH

34,000.00000

1295 MATERIAL ALLOWANCE 18 Inch Monotube Overhead Sign 
Structure

0.000

0.000

0.000.000

0.00EACH

24,725.00000

1300 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 3.000

0.000

614-32000  
 

120,000.003.000

0.00

3.000

EACH

40,000.00000

1300 MATERIAL ALLOWANCE 20 Inch Monotube Overhead Sign 
Structure

0.000

0.000

0.000.000

0.00EACH

27,945.00000

1305 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 1.000

0.000

614-32400  
 

48,000.001.000

0.00

1.000

EACH

48,000.00000
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1305 MATERIAL ALLOWANCE 24 Inch Monotube Overhead Sign 
Structure

0.000

0.000

0.000.000

0.00EACH

31,255.00000

1310 *Monotube Overhead Sign Bridge (20 Inch Diameter) 0.250

0.000

614-42000  
 

18,000.000.250

0.00

0.250

EACH

72,000.00000

1310 MATERIAL ALLOWANCE Monotube OVHD Sgn Brdg (20 Inch) 0.000

0.000

0.000.000

0.00EACH

46,530.00000

1315 *Monotube Overhead Sign Bridge (24 Inch Diameter) 1.750

0.000

614-42400  
 

154,000.001.750

0.00

1.750

EACH

88,000.00000

1315 MATERIAL ALLOWANCE Monotube OVHD Sgn Brdg (24 Inches) 0.000

0.000

0.000.000

0.00EACH

64,105.71000

1320 *Monotube Overhead Sign Bridge (30 Inch Diameter) 0.250

0.000

614-43000  
 

27,500.000.250

0.00

0.250

EACH

110,000.00000

1320 MATERIAL ALLOWANCE Monotube OVHD Sgn Brdg (30 Inch) 0.000

0.000

0.000.000

0.00EACH

74,700.00000

1325 *Pedestrian Signal Face (18) 2.000

0.000

614-70118  
 

1,130.002.000

0.00

2.000

EACH

565.00000

1325 MATERIAL ALLOWANCE Pedestrian Signal Face (18) 0.000

0.000

0.000.000

0.00EACH

245.00000

1330 *Traffic Signal Face (12-12) 2.000

0.000

614-70225  
 

1,300.002.000

0.00

2.000

EACH

650.00000

1330 MATERIAL ALLOWANCE Traffic Signal Face (12 - 12) 0.000

0.000

0.000.000

0.00EACH

250.00000
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1335 *Traffic Signal Face (12-12-12) 2.000

0.000

614-70336  
 

1,570.002.000

0.00

2.000

EACH

785.00000

1335 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12) 0.000

0.000

0.000.000

0.00EACH

325.00000

1340 *Communications Cabinet 10.000

0.000

614-72830  
 

193,400.0010.000

0.00

10.000

EACH

19,340.00000

1340 MATERIAL ALLOWANCE Communication Cabinet 0.000

0.000

0.000.000

0.00EACH

3,845.00000

1340 MATERIAL ALLOWANCE Communication Cabinet 0.000

0.000

0.000.000

0.00EACH

9,965.00000

1345 *Communications Cabinet (Type 2) 2.000

0.000

614-72832  
 

21,250.002.000

0.00

2.000

EACH

10,625.00000

1345 MATERIAL ALLOWANCE Communication Cabinet(Type 2) 0.000

0.000

0.000.000

0.00EACH

6,882.00000

1350 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

1350 MATERIAL ALLOWANCE Traffic Signal Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

14,760.00000

1355 *Pedestrian Push Button 2.000

0.000

614-72860  
 

550.002.000

0.00

2.000

EACH

275.00000

1355 MATERIAL ALLOWANCE Pedestrian Push Button 0.000

0.000

0.000.000

0.00EACH

175.00000
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1360 *Loop Detector Wire 3,276.000

0.000

614-72875  
 

11,466.003,276.000

0.00

3,276.000

LF  

3.50000

1365 *Microwave Vehicle Radar Detector 4.000

0.000

614-72887  
 

44,400.004.000

0.00

4.000

EACH

11,100.00000

1370 *Traffic Signal Controller (Install Only) 1.000

0.000

614-75840  
 

3,400.001.000

0.00

1.000

EACH

3,400.00000

1375 *Flashing Beacon 4.000

0.000

614-80000  
 

13,160.004.000

0.00

4.000

EACH

3,290.00000

1380 *Travel Time Indicator 3.000

0.000

614-80010  
 

70,755.003.000

0.00

3.000

EACH

23,585.00000

1380 MATERIAL ALLOWANCE Travel Time Indicator 0.000

0.000

0.000.000

0.00EACH

10,540.00000

1385 *Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

1390 *Traffic Signal Pedestal Pole Aluminum 2.000

0.000

614-84100  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

1395 Impact Attenuator 1.000

0.000

614-85001  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

1395 MATERIAL ALLOWANCE Impact Attenuator 0.000

0.000

0.000.000

0.00EACH

18,355.00000

1400 *Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

0.000

EACH

9,050.00000
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1405 *Telemetry (Field) 20.000

0.000

614-86105  
 

24,860.0020.000

0.00

20.000

EACH

1,243.00000

1405 MATERIAL ALLOWANCE Telemetry Field 0.000

0.000

0.000.000

0.00EACH

632.84100

1410 *Uninterrupted Power Supply 7.000

0.000

614-86800  
 

96,250.007.000

0.00

7.000

EACH

13,750.00000

1410 MATERIAL ALLOWANCE Uninterrupted Power Supply 0.000

0.000

0.000.000

0.00EACH

7,940.00000

1415 *Fiber Optic Cable (Single Mode) (12 Fiber) 22,724.000

0.000

614-87010  
 

73,853.0022,724.000

0.00

22,724.000

LF  

3.25000

1420 *Fiber Optic Cable (Single Mode) (24 Fiber) 1,645.000

0.000

614-87011  
 

4,523.751,645.000

0.00

1,645.000

LF  

2.75000

1425 *Buffer Tube Fan Out Kit 8.000

0.000

614-87015  
 

1,920.008.000

0.00

8.000

EACH

240.00000

1430 *Fiber Optic Termination Panel (24 Fiber) 8.000

0.000

614-87024  
 

2,464.008.000

0.00

8.000

EACH

308.00000

1431 Added Item (Lump Sum)/ CCTV (Install Only) 1.000

0.000

900-00014  
 

2,513.431.000

0.00

1.000

L S 

2,513.43000

1434 Comm Cabinet (Type 1) 2.000

0.000

614-72831  
 

27,232.802.000

0.00

2.000

EACH

13,616.40000

1435 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

10,045.001.000

0.00

1.000

L S 

10,045.00000
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1440 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

1.000

0.000

614-87364  
 

22,625.001.000

0.00

1.000

EACH

22,625.00000

1445 *Breakaway Tapered ITS Pole Steel (40 Feet) 10.000

0.000

614-87402  
 

49,000.0010.000

0.00

10.000

EACH

4,900.00000

1450 *Fiber Optic Cable (Single Mode) (96 Strands) 3,655.000

0.000

614-87496  
 

21,199.003,655.000

0.00

3,655.000

LF  

5.80000

1455 *Ethernet Switch 5.000

0.000

614-87690  
 

33,050.005.000

0.00

5.000

EACH

6,610.00000

1455 MATERIAL ALLOWANCE Ethernet Switch 0.000

0.000

0.000.000

0.00EACH

4,033.60000

1460 *Ethernet Router 1.000

0.000

614-87700  
 

61,835.001.000

0.00

1.000

EACH

61,835.00000

1460 MATERIAL ALLOWANCE Ethernet Router 0.000

0.000

0.000.000

0.00EACH

22,999.69000

1465 Embankment Protector (Special) 1.000

0.000

615-00150  
 

7,500.001.000

0.00

1.000

EACH

7,500.00000

1470 *1 Inch Plastic Pipe 286.000

0.000

619-50080  
 

328.90286.000

0.00

286.000

LF  

1.15000

1475 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

0.000

LF  

1.35000

1480 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

0.000

LF  

1.55000
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1485 *6 Inch Plastic Pipe (Special) Northglenn Sanitary 
Sewer Force Main Rel

353.000

0.000

619-50482  
 

123,550.00353.000

0.00

353.000

LF  

350.00000

1490 *10 Inch Plastic Pipe (Special) Northglenn Water Line 
Relocation

497.000

0.000

619-50801  
 

114,310.00497.000

0.00

497.000

LF  

230.00000

1491 Added Item (Lump Sum)/ 8 Inch Gate Valve 1.000

0.000

900-00014  
 

10,714.001.000

0.00

1.000

L S 

10,714.00000

1495 *Detour Pavement 30,755.000

0.000

621-00450  
 

1,230,200.0030,755.000

0.00

30,755.000

SY  

40.00000

1500 Sign Panel (Install Only) 0.000

0.000

622-00066  
 

0.000.000

0.00

0.000

EACH

250.00000

1505 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

0.000

EACH

500.00000

1510 *Drip Emitter Tubing 311.000

0.000

623-00162  
 

357.65311.000

0.00

311.000

LF  

1.15000

1515 *Drip Emitter 0.000

0.000

623-00164  
 

0.000.000

0.00

0.000

EACH

5.00000

1520 *6 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00336  
 

0.000.000

0.00

0.000

EACH

32.00000

1525 *2 Inch Automatic Control Valve 0.000

0.000

623-03116  
 

0.000.000

0.00

0.000

EACH

300.00000

1530 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

0.000

LF  

0.36000
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1535 *Sprinkler System 0.000

0.000

623-09900  
 

0.000.000

0.00

0.000

L S 

55,000.00000

1540 *Construction Surveying 1.000

0.000

625-00000  
 

500,445.251.000

0.00

1.000

L S 

500,445.25000

1545 Construction Surveying (Hourly) 163.000

0.000

625-00001  
 

22,005.00163.000

0.00

163.000

HOUR

135.00000

1550 *Mobilization 1.000

0.000

626-00000  
 

4,565,000.001.000

0.00

1.000

L S 

4,565,000.00000

1555 Public Information Services (Tier II) 1.000

0.000

626-01102  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

1560 *Modified Epoxy Pavement Marking 876.000

0.000

627-00008  
 

83,220.00876.000

0.00

876.300

GAL 

95.00000

1565 *Pavement Marking Paint (Waterborne) 3,165.000

0.000

627-00011  
 

134,512.503,165.000

0.00

3,165.000

GAL 

42.50000

1570 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

0.000

SF  

10.00000

1575 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

12.40000

1580 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

78.000

0.000

627-30324  
 

936.0078.000

0.00

78.000

SF  

12.00000

1585 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

302.000

0.000

627-30329  
 

3,095.50302.000

0.00

302.000

SF  

10.25000
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1590 *Flagging 1,864.000

0.000

630-00000  
 

46,600.001,864.000

0.00

2,135.000

HOUR

25.00000

1591 Uniformed Traf Ctrl (Private) CMO #8 2,163.000

434.000

630-00003  
 

214,252.502,597.000

35,805.00

2,808.000

HOUR

82.50000

1595 *Traffic Control Inspection 242.000

2.000

630-00007  
 

24,400.00244.000

200.00

265.000

DAY 

100.00000

1600 *Traffic Control Management 558.000

1.000

630-00012  
 

391,300.00559.000

700.00

633.000

DAY 

700.00000

1605 *Uniformed Traffic Control Coordination 67.000

0.000

630-00015  
 

670.0067.000

0.00

120.000

HOUR

10.00000

1610 *Courtesy Patrol 0.000

0.000

630-00031  
 

0.000.000

0.00

0.000

HOUR

75.00000

1611 Added Item (Hour)/ Courtesy Patrol CO #14 (Revised) 3,108.000

0.000

900-00010  
 

233,100.003,108.000

0.00

3,393.000

HOUR

75.00000

1615 *Emergency Pull-off Area (Temporary) 2.700

0.300

630-00035  
 

66,000.003.000

6,600.00

3.000

EACH

22,000.00000

1620 *Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

0.000

L S 

13,000.00000

1621 Added Item (Lump Sum)/ Traffic Incident Management 
Plan Development (CO# 14) (Rev)

1.000

0.000

900-00014  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000

1625 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

2,400.00000
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1626 Added Item (Month)/ Traffic Incident Management Plan 
Implem (CO #14) (Rev)

18.000

0.000

900-00019  
 

43,200.0018.000

0.00

21.500

MON 

2,400.00000

1630 *Flashing Beacon (Solar) 21.600

2.400

630-80002  
 

16,800.0024.000

1,680.00

34.000

EACH

700.00000

1631 Added Item (Each)/ Flashing Beacon w/Adapter (To 
Remain)

12.000

0.000

900-00007  
 

26,316.0012.000

0.00

12.000

EACH

2,193.00000

1635 *Barricade (Type 3 M-A) (Temporary) 14.400

1.600

630-80335  
 

2,880.0016.000

288.00

25.000

EACH

180.00000

1640 *Construction Traffic Sign (Panel Size A) 304.200

33.800

630-80341  
 

47,320.00338.000

4,732.00

338.000

EACH

140.00000

1645 *Construction Traffic Sign (Panel Size B) 136.800

15.200

630-80342  
 

30,400.00152.000

3,040.00

152.000

EACH

200.00000

1650 *Construction Traffic Sign (Panel Size C) 5.400

0.600

630-80343  
 

1,200.006.000

120.00

19.000

EACH

200.00000

1655 *Construction Traffic Sign (Special) 63.000

7.000

630-80344  
 

910.0070.000

91.00

221.000

SF  

13.00000

1656 Added Item (Square Foot)/ Construction Traffic Sign 
(To Remain)

1,821.000

0.000

900-00021  
 

29,136.001,821.000

0.00

1,821.000

SF  

16.00000

1657 Added Item (Each)/ Temporary Sign Supports (To Remain) 4.000

0.000

900-00007  
 

6,800.004.000

0.00

4.000

EACH

1,700.00000

1660 *Portable Message Sign Panel 7.200

0.800

630-80355  
 

80,000.008.000

8,000.00

9.000

EACH

10,000.00000
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1661 Added Item (Day)/ Radar Speed Detector Trailers 885.000

0.000

900-00005  
 

90,270.00885.000

0.00

885.000

DAY 

102.00000

1665 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

4.500

0.500

630-80358  
 

15,000.005.000

1,500.00

8.000

EACH

3,000.00000

1670 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

26.00000

1671 Drum Channel Dev CMO #4 360.000

40.000

630-80360  
 

16,720.00400.000

1,672.00

400.000

EACH

41.80000

1675 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

55.50000

1680 Concrete Barrier (Temporary) 53,576.010

5,952.890

630-80370  
 

892,933.5059,528.900

89,293.35

59,529.000

LF  

15.00000

1681 Added Item (Foot)/ Pavement Pinned Barrier 4,234.000

0.000

900-00012  
 

220,168.004,234.000

0.00

4,234.000

LF  

52.00000

1682 Added Item (Foot)/ Concrete Barrier (Temp) (To Remain) 5,343.000

0.000

900-00012  
 

187,005.005,343.000

0.00

5,343.000

LF  

35.00000

1685 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

0.000

LF  

15.00000

1690 *Traffic Cone 490.500

54.500

630-80380  
 

10,900.00545.000

1,090.00

775.000

EACH

20.00000

1695 *Stackable Vertical Panels 83.700

9.300

630-80393  
 

3,255.0093.000

325.50

270.000

EACH

35.00000
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1700 *Impact Attenuator (Temporary) 25.200

2.800

630-85010  
 

420,000.0028.000

42,000.00

28.000

EACH

15,000.00000

1705 *Mobile Attenuator 564.000

1.000

630-85041  
 

64,975.00565.000

115.00

700.000

DAY 

115.00000

1710 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,510,000.000

F A 

1.00000

1715 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1720 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

1725 F/A Incentive FRICO Bull Canal Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

1.00000

1730 F/A Fuel Cost Adjustment 450,984.380

0.000

700-70016  
 

450,984.38450,984.380

0.00

462,937.410

F A 

1.00000

1735 *F/A Roadway Smoothness Incentive 31,609.110

0.000

700-70018  
 

31,609.1131,609.110

0.00

31,609.110

F A 

1.00000

1740 F/A Asphalt Cement Cost Adjustment 1,002,165.240

0.000

700-70019  
 

1,002,165.241,002,165.240

0.00

1,002,165.240

F A 

1.00000

1745 F/A On-The-Job Trainee 15,000.000

0.000

700-70021  
 

15,000.0015,000.000

0.00

15,000.000

HOUR

1.00000

1750 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000
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1755 F/A Irrigation Delivery 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1760 F/A Furnish & Install Electrical Service United Power 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

1765 F/A Furnish & Install Electrical Service Xcel 3,813.570

440.010

700-70082  
 

4,253.584,253.580

440.01

5,000.000

F A 

1.00000

1770 F/A Gas Lines Adjust utilities Anadarko 0.000

0.000

700-70180  
 

0.000.000

0.00

0.000

F A 

1.00000

1775 F/A Power Lines Adjust Xcel Facilities 62,877.930

0.000

700-70200  
 

62,877.9362,877.930

0.00

62,877.930

F A 

1.00000

1780 F/A Communication Lines CenturyLink 9,516.170

0.000

700-70230  
 

9,516.179,516.170

0.00

9,516.170

F A 

1.00000

1785 F/A Communication Lines Comcast 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

1790 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

0.000

F A 

1.00000

1795 F/A Erosion Control 5,047.630

0.000

700-70380  
 

5,047.635,047.630

0.00

5,500.000

F A 

1.00000

1800 F/A Hazardous Waste Disposal Hazardous Waste Disposal 356.660

0.000

700-70587  
 

356.66356.660

0.00

357.000

F A 

1.00000

1805 F/A DRB Standing Committee 30,156.250

0.000

700-70594  
 

30,156.2530,156.250

0.00

40,000.000

F A 

1.00000
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1806 Added Item (Lump Sum)/ Removal of Sign Structure 
(Special)

1.000

0.000

900-00014  
 

3,568.001.000

0.00

1.000

L S 

3,568.00000

1807 Added Item (Each)/ Temp Wire Gates 4.000

0.000

900-00007  
 

945.004.000

0.00

4.000

EACH

236.25000

1808 Added Item (Lump Sum)/ Removal of Brick Channel 1.000

0.000

900-00014  
 

5,910.001.000

0.00

1.000

L S 

5,910.00000

1809 Added Item (Foot)/ Core Holes for Chain Link 350.000

0.000

900-00012  
 

584.50350.000

0.00

350.000

LF  

1.67000

1811 Added Item (Lump Sum)/ Electrical Work at 128th 1.000

0.000

900-00014  
 

1,297.801.000

0.00

1.000

L S 

1,297.80000

1812 Added Item (Square Yard)/ Geogrid Reinforcement 56,114.220

0.000

900-00022  
 

269,909.4056,114.220

0.00

56,114.220

SY  

4.81000

1813 Added Item (Foot)/ Barbed Wire to Smooth 3,584.000

0.000

900-00012  
 

2,795.523,584.000

0.00

3,584.000

LF  

0.78000

1814 Added Item (Lump Sum)/ Centering of 10 Inch Waterline 1.000

0.000

900-00014  
 

4,248.001.000

0.00

1.000

L S 

4,248.00000

1816 Added Item (Lump Sum)/ Removal of Concrete Rubble 1.000

0.000

900-00014  
 

12,954.001.000

0.00

1.000

L S 

12,954.00000

1817 Added Item (Square Foot)/ Temp Shoring @ Ped Tunnel 320.000

0.000

900-00021  
 

19,942.40320.000

0.00

320.000

SF  

62.32000

1818 Added Item (Square Foot)/ Temp Shoring @ Wall DQ 0.000

0.000

900-00021  
 

0.000.000

0.00

0.000

SF  

55.41000
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PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1819 Added Item (Lump Sum)/ Wire Extension STA 2035+00 1.000

0.000

900-00014  
 

8,506.001.000

0.00

1.000

L S 

8,506.00000

1821 Added Item (Lump Sum)/ Centering of 6 Inch Sanitary 
Sewer

1.000

0.000

900-00014  
 

4,637.001.000

0.00

1.000

L S 

4,637.00000

1822 Added Item (Lump Sum)/ Reset Electrical Pull Boxes Sta
2039+00 (Line AA)

1.000

0.000

900-00014  
 

2,622.001.000

0.00

1.000

L S 

2,622.00000

1823 Added Item (Lump Sum)/ Relocation of Triple Meter STA 
3040+00

1.000

0.000

900-00014  
 

30,259.831.000

0.00

1.000

L S 

30,259.83000

1824 Added Item (Foot)/ Temp Chain Link Fence 612.000

0.000

900-00012  
 

4,938.84612.000

0.00

612.000

LF  

8.07000

1826 Added Item (Lump Sum)/ Reset RWIS Device 0.460

0.000

900-00014  
 

9,078.000.460

0.00

0.460

L S 

19,734.78000

1827 Added Item (Lump Sum)/ Decontaminate Traffic Cabinet 2.000

0.000

900-00014  
 

2,334.502.000

0.00

2.000

L S 

1,167.25000

1828 Added Item (Lump Sum)/ Additional NDT STR E-17-KJ 1.000

0.000

900-00014  
 

4,050.001.000

0.00

1.000

L S 

4,050.00000

1829 Added Item (Lump Sum)/ Pipe Edge Drain Mobilization 1.000

0.000

900-00014  
 

2,156.901.000

0.00

1.000

L S 

2,156.90000

1831 Added Item (Dollar)/ Overwieght Trucks -2,840.000

0.000

900-00006  
 

-2,840.00-2,840.000

0.00

0.000

DOL 

1.00000

1832 Added Item (Dollar)/ Lien Hold - Rightway 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000
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PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1833 Added Item (Dollar)/ Disincentive for ITS Offline 
Devices

-100,025.000

0.000

900-00006  
 

-100,025.00-100,025.000

0.00

0.000

DOL 

1.00000

1834 Added Item (Dollar)/ Working Time Violation -3,450.000

0.000

900-00006  
 

-3,450.00-3,450.000

0.00

0.000

DOL 

1.00000

1836 Added Item (Lump Sum)/ Shim Plates (BDC) 1.000

0.000

900-00014  
 

1,309.311.000

0.00

1.000

L S 

1,309.31000

1837 Added Item (Dollar)/ Price Reduction for Material Test
Results

-8,323.200

0.000

900-00006  
 

-8,323.20-8,323.200

0.00

0.000

DOL 

1.00000

1838 Added Item (Hour)/ Generator Costs for RTD Tunnel Temp
Lighting

445.000

0.000

900-00010  
 

9,727.70445.000

0.00

445.000

HOUR

21.86000

1839 F/A Light Plants RTD Tunnel 2,223.740

0.000

700-70034  
 

2,223.742,223.740

0.00

2,223.740

F A 

1.00000

1841 Added Item (Lump Sum)/ Relocate Electric (FR #25) 1.000

0.000

900-00014  
 

104,466.601.000

0.00

1.000

L S 

104,466.60000

1842 Added Item (Lump Sum)/ Temp Relocation of 120th Wiring 1.000

0.000

900-00014  
 

8,145.001.000

0.00

1.000

L S 

8,145.00000

1843 Added Item (Lump Sum)/ Disposal of Fence Panels 1.000

0.000

900-00014  
 

4,678.381.000

0.00

1.000

L S 

4,678.38000

1844 Added Item (Month)/ Temporary Fence Rental 5.000

0.000

900-00019  
 

1,514.705.000

0.00

5.000

MON 

302.94000

1846 Added Item (Lump Sum)/ Protect in Place-ITS Pullboxes 1.000

0.000

900-00014  
 

5,726.071.000

0.00

1.000

L S 

5,726.07000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1847 Added Item (Each)/ License for Cienna Switches 0.000

5.000

900-00007  
 

1,207.505.000

1,207.50

5.000

EACH

241.50000

1848 F/A Uncover Zayo Pull Boxes at STA 3217+35 2,225.710

0.000

700-70034  
 

2,225.712,225.710

0.00

2,225.710

F A 

1.00000

1849 Added Item (Lump Sum)/ Relocate and Splice Fiber-Pull 
Boxes 3233+90 & 2127+00

1.000

0.000

900-00014  
 

3,205.451.000

0.00

1.000

L S 

3,205.45000

1851 Added Item (Cubic Yard)/ Detour Earthwork (Embankment) 7,459.870

0.000

900-00004  
 

240,804.607,459.870

0.00

7,459.870

CY  

32.28000

1852 Added Item (Cubic Yard)/ Detour Earthwork (Uncl Ex) 7,459.870

0.000

900-00004  
 

113,017.037,459.870

0.00

7,459.870

CY  

15.15000

1853 Added Item (Hour)/ Bypass Pumping at Channel D1 149.000

0.000

900-00010  
 

4,470.00149.000

0.00

149.000

HOUR

30.00000

1854 Added Item (Dollar)/ Stockpile Materials 
Reconciliation

722,082.480

0.000

900-00006  
 

722,082.48722,082.480

0.00

722,082.480

DOL 

1.00000

1857 Added Item (Lump Sum)/ NB I-25 at 120th Off Ramp 
Revision Impacts

1.000

0.000

900-00014  
 

79,780.371.000

0.00

1.000

L S 

79,780.37000

1858 Added Item (Each)/ Wall DQ Mobilization 1.000

0.000

900-00007  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

1859 Added Item (Day)/ Liquidated Damages -84.000

0.000

900-00005  
 

-588,000.00-84.000

0.00

0.000

DAY 

7,000.00000

1861 Added Item (Dollar)/ E470 Permit 2,842.000

0.000

900-00006  
 

2,842.002,842.000

0.00

2,842.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1862 F/A Install Northglenn Fire Hydrant 3,426.520

0.000

700-70034  
 

3,426.523,426.520

0.00

4,346.040

F A 

1.00000

1863 F/A Furnish TB3-17 Bases for Xcel 8,940.210

0.000

700-70034  
 

8,940.218,940.210

0.00

8,940.210

F A 

1.00000

1864 F/A Contact Closure Cards 0.000

929.780

700-70034  
 

929.78929.780

929.78

929.780

F A 

1.00000

1866 Added Item (Dollar)/ Termination Claim 333,095.750

0.000

900-00006  
 

333,095.75333,095.750

0.00

333,095.750

DOL 

1.00000

1867 Added Item (Dollar)/ Correction of Safety Hazard 0.000

2,354.000

900-00006  
 

2,354.002,354.000

2,354.00

2,354.000

DOL 

1.00000

1868 F/A Fiber Lowering at 120th Porkchop 0.000

1,524.000

700-70034  
 

1,524.001,524.000

1,524.00

1,524.000

F A 

1.00000

1869 Added Item (Lump Sum)/ Lien Withholding 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

124,865.25000

1871 Added Item (Dollar)/ Revised Pipe and Inlet Grades at 
120th Porkchop

0.000

18,445.340

900-00006  
 

18,445.3418,445.340

18,445.34

18,445.340

DOL 

1.00000

CAT 39,594,892.92344,156.4843,145,879.03CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY (NON-PART) 

1820 *1 1/4 Inch Electrical Conduit (Multiduct)(Jacked) 710.000

0.000

613-00128  
 

13,135.00710.000

0.00

710.000

LF  

18.50000

1825 *Electrical Conduit (Plastic)(Multiduct) 12,902.000

0.000

613-03491  
 

206,432.0012,902.000

0.00

12,902.000

LF  

16.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (NON-PART) 

1830 *Electrical Conduit (Plastic)(Multiduct)(Special)(2) 2,711.000

0.000

613-03498  
 

43,376.002,711.000

0.00

2,711.000

LF  

16.00000

1835 *Electrical Conduit 
(Plastic)(Multiduct)(Special)(Shared) 

2,777.000

0.000

613-03499  
 

172,174.002,777.000

0.00

2,777.000

LF  

62.00000

1840 *Electrical Conduit (Plastic) (Multiduct) (Special) 0.000

0.000

613-03500  
 

0.000.000

0.00

0.000

LF  

12.00000

1845 *Pull Box (Install Only) 34.000

0.000

613-07199  
 

25,500.0034.000

0.00

34.000

EACH

750.00000

CAT 460,617.000.00460,617.00CURRENT AMT0201 $ $ $

CAT NO0300 E-17-FH 

1850 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

0.000

SY  

20.00000

1855 Removal of Riprap 50.000

0.000

202-00027  
 

1,500.0050.000

0.00

50.000

SY  

30.00000

1856 Added Item (Cubic Yard)/ Removal of Grouted RipRap 11.000

0.000

900-00004  
 

1,663.2011.000

0.00

11.400

CY  

151.20000

1860 *Removal of Asphalt Mat (Special) 36.900

0.000

202-00226  
 

369.0036.900

0.00

36.900

SY  

10.00000

1865 Removal of Bridge Railing 171.000

0.000

202-00425  
 

3,420.00171.000

0.00

171.000

LF  

20.00000

1870 Removal of Portions of Present Structure (Class 3) 14.000

0.000

202-00460  
 

7,000.0014.000

0.00

14.100

SY  

500.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0300 E-17-FH 

1875 *Removal of Portions of Present Structure 253.000

0.000

202-00502  
 

50,600.00253.000

0.00

253.000

CY  

200.00000

1880 Structure Excavation 1,100.000

0.000

206-00000  
 

12,100.001,100.000

0.00

1,100.000

CY  

11.00000

1885 Structure Backfill (Class 1) 1,032.000

0.000

206-00100  
 

35,088.001,032.000

0.00

1,032.000

CY  

34.00000

1890 Structure Backfill (Class 2) 92.000

0.000

206-00200  
 

3,680.0092.000

0.00

92.000

CY  

40.00000

1895 Mechanical Reinforcement of Soil 258.000

0.000

206-00360  
 

516.00258.000

0.00

258.000

CY  

2.00000

1900 Shoring (Area 3) 1.000

0.000

206-01783  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

1905 Shoring (Area 4) 1.000

0.000

206-01784  
 

9,000.001.000

0.00

1.000

L S 

9,000.00000

1910 Shoring (Area 5) 1.000

0.000

206-01785  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

1915 Shoring (Area 6) 1.000

0.000

206-01786  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

1920 Rebuild Portions of Present Structure 21.000

0.000

210-00520  
 

42,000.0021.000

0.00

21.000

SY  

2,000.00000

1925 *Stone Matrix Asphalt (Fibers)(Asphalt) 72.940

0.000

403-09221  
 

7,294.0072.940

0.00

72.940

TON 

100.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0300 E-17-FH 

1930 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 116.370

0.000

403-33841  
 

7,564.05116.370

0.00

116.370

TON 

65.00000

1935 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

6.00000

1940 *Drilled Caisson (30 Inch) 303.000

0.000

503-00030  
 

40,905.00303.000

0.00

303.000

LF  

135.00000

1941 Drilled Caisson (30 In) Price Adjustment 9.000

0.000

503-00030  
 

1,397.259.000

0.00

9.000

LF  

155.25000

1945 *Drilled Caisson (36 Inch) 132.000

0.000

503-00036  
 

41,580.00132.000

0.00

132.000

LF  

315.00000

1950 Wire Mesh Facing 641.000

0.000

504-05000  
 

13,461.00641.000

0.00

641.000

SF  

21.00000

1950 MATERIAL ALLOWANCE Wire Mesh Facing 0.000

0.000

0.000.000

0.00SF  

13.95000

1955 *Concrete Slope and Ditch Paving (Reinforced) 77.000

0.000

507-00100  
 

40,810.0077.000

0.00

77.000

CY  

530.00000

1960 Structural Steel 69,954.000

0.000

509-00000  
 

157,396.5069,954.000

0.00

69,954.000

LB  

2.25000

1960 MATERIAL ALLOWANCE Structural Steel & Unfabricated 
Mill Plate

0.000

0.000

0.000.000

0.00LB  

0.53225

1960 MATERIAL ALLOWANCE Structural Steel 0.000

0.000

0.000.000

0.00LB  

0.47200
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0300 E-17-FH 

1965 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

90.00000

1965 MATERIAL ALLOWANCE Temporary Bridge Deck 0.000

0.000

0.000.000

0.00LF  

25.30000

1970 Bearing Device (Type I) 18.000

0.000

512-00101  
 

14,400.0018.000

0.00

18.000

EACH

800.00000

1970 MATERIAL ALLOWANCE Bearing Device (Ty 1) 0.000

0.000

0.000.000

0.00EACH

389.33000

1975 Bridge Drain (Special) 4.000

0.000

513-00690  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

1975 MATERIAL ALLOWANCE Bridge Drain (Sp) 0.000

0.000

0.000.000

0.00EACH

425.46000

1980 *Waterproofing (Membrane) 684.000

0.000

515-00120  
 

9,405.00684.000

0.00

684.000

SY  

13.75000

1985 *Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

0.000.000

0.00

0.000

LF  

265.00000

1990 *Concrete Class D (Bridge) 396.000

0.000

601-03040  
 

247,500.00396.000

0.00

396.100

CY  

625.00000

1995 *Concrete Class DT (Deck Topping) 4.400

0.000

601-03540  
 

5,280.004.400

0.00

4.400

CY  

1,200.00000

2000 *Structural Concrete Stain 183.000

0.000

601-40400  
 

1,456.68183.000

0.00

183.000

SY  

7.96000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0300 E-17-FH 

2005 *Reinforcing Steel 27,140.000

0.000

602-00000  
 

20,355.0027,140.000

0.00

27,140.000

LB  

0.75000

2005 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00LB  

0.43000

2010 *Reinforcing Steel (Epoxy Coated) 56,216.000

0.000

602-00020  
 

50,594.4056,216.000

0.00

56,216.000

LB  

0.90000

2010 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coating) 0.000

0.000

0.000.000

0.00LB  

0.54700

2011 F/A Added Rebar in Class 3 Removals 2,158.330

0.000

700-70034  
 

2,158.332,158.330

0.00

2,158.330

F A 

1.00000

2015 *Bridge Rail Type 10M (Special) 256.000

0.000

606-11032  
 

51,200.00256.000

0.00

256.000

LF  

200.00000

2015 MATERIAL ALLOWANCE Bridge Rail Ty 10M (Sp) 0.000

0.000

0.000.000

0.00LF  

112.31000

2020 *1 Inch Electrical Conduit 90.000

0.000

613-00100  
 

810.0090.000

0.00

90.000

LF  

9.00000

2025 *Photoelectric Cell 1.000

0.000

613-50010  
 

515.001.000

0.00

1.000

EACH

515.00000

2030 *Luminaire High Pressure Sodium (150 Watt) 2.000

0.000

613-70150  
 

1,850.002.000

0.00

2.000

EACH

925.00000

CAT 929,668.410.00929,841.39CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0301 E-17-FG 

2035 Removal of Bridge 1.000

0.000

202-00400  
 

75,000.001.000

0.00

1.000

EACH

75,000.00000

2040 Removal of Portions of Present Structure (Special) 302.000

0.000

202-00480  
 

16,610.00302.000

0.00

302.000

SY  

55.00000

2045 Muck Excavation 321.000

0.000

203-00100  
 

16,050.00321.000

0.00

321.500

CY  

50.00000

2050 Structure Excavation 129.000

0.000

206-00000  
 

1,419.00129.000

0.00

129.000

CY  

11.00000

2055 Structure Backfill (Class 1) 531.000

0.000

206-00100  
 

18,054.00531.000

0.00

531.000

CY  

34.00000

2056 Str Bkfl (CL 2) Bull Canal Earthwork 616.000

0.000

206-00200  
 

24,640.00616.000

0.00

616.000

CY  

40.00000

2060 Shoring (Area 7) 1.000

0.000

206-01787  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

2065 Shoring (Area 8) 1.000

0.000

206-01788  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

2070 Shoring (Area 9) 1.000

0.000

206-01789  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

2075 *Material Sampling and Delivery 1.000

0.000

250-00120  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

2080 *Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

1,000.00000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0301 E-17-FG 

2085 *Hazardous Waste Disposal 1.000

0.000

250-00220  
 

1,000.001.000

0.00

1.000

CY  

1,000.00000

2090 *Waterproofing (Membrane) 423.000

0.000

515-00120  
 

5,816.25423.000

0.00

423.000

SY  

13.75000

2095 Concrete Class D (Special) 307.000

0.000

601-03027  
 

184,200.00307.000

0.00

307.000

CY  

600.00000

2100 *Reinforcing Steel 46,775.000

0.000

602-00000  
 

35,081.2546,775.000

0.00

46,775.000

LB  

0.75000

2105 *Reinforcing Steel (Epoxy Coated) 27,400.000

0.000

602-00020  
 

24,660.0027,400.000

0.00

27,400.000

LB  

0.90000

CAT 527,530.500.00527,555.50CURRENT AMT0301 $ $ $

CAT NO0302 E-17-AB 

2110 *Removal of Portions of Present Structure 31.000

0.000

202-00502  
 

6,200.0031.000

0.00

31.000

CY  

200.00000

2115 Structure Excavation 387.000

0.000

206-00000  
 

4,257.00387.000

0.00

387.000

CY  

11.00000

2120 Structure Backfill (Class 1) 899.000

0.000

206-00100  
 

30,566.00899.000

0.00

899.000

CY  

34.00000

2125 Structure Backfill (Class 2) 33.000

0.000

206-00200  
 

1,320.0033.000

0.00

33.000

CY  

40.00000

2130 *Waterproofing (Membrane) 148.200

0.000

515-00120  
 

2,037.75148.200

0.00

148.200

SY  

13.75000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0302 E-17-AB 

2135 *Dampproofing (Asphalt) 152.780

0.000

516-00000  
 

2,817.26152.780

0.00

152.780

SY  

18.44000

2140 *Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

0.000.000

0.00

0.000

LF  

265.00000

2145 Concrete Class D (Box Culvert) 97.240

0.000

601-03030  
 

77,792.0097.240

0.00

97.240

CY  

800.00000

2150 *Concrete Class D (Wall) 53.000

0.000

601-03050  
 

23,850.0053.000

0.00

53.000

CY  

450.00000

2155 *Concrete (Patching) 125.000

0.000

601-06150  
 

11,250.00125.000

0.00

125.000

SF  

90.00000

2160 *Structural Concrete Stain 912.000

0.000

601-40400  
 

7,259.52912.000

0.00

912.000

SY  

7.96000

2165 *Reinforcing Steel 4,875.000

0.000

602-00000  
 

3,656.254,875.000

0.00

4,875.000

LB  

0.75000

2165 MATERIAL ALLOWANCE Reinforcing Steel (Black) 0.000

0.000

0.000.000

0.00LB  

0.45600

2170 *Reinforcing Steel (Epoxy Coated) 26,169.000

0.000

602-00020  
 

23,552.1026,169.000

0.00

26,169.000

LB  

0.90000

2170 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy) 0.000

0.000

0.000.000

0.00LB  

0.56600

2175 *Fence Chain Link (Special) (72 Inch) 75.000

0.000

607-53173  
 

6,630.0075.000

0.00

75.000

LF  

88.40000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0302 E-17-AB 

2180 *Gutter Type 2 (3 Foot) 81.000

0.000

609-24003  
 

1,458.0081.000

0.00

81.000

LF  

18.00000

2185 *3/4 Inch Electrical Conduit 100.000

0.000

613-00075  
 

950.00100.000

0.00

100.000

LF  

9.50000

2190 *3/4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01075  
 

0.000.000

0.00

0.000

LF  

8.00000

2195 *Luminaire (LED) 17.000

0.000

613-13000  
 

11,050.0017.000

0.00

17.000

EACH

650.00000

2200 *Light Standard and Luminaire (Pedestrian) 2.000

0.000

613-30005  
 

9,230.002.000

0.00

2.000

EACH

4,615.00000

2205 *Light Standard Foundation 2.000

0.000

613-40010  
 

2,100.002.000

0.00

2.000

EACH

1,050.00000

CAT 225,975.880.00225,975.88CURRENT AMT0302 $ $ $

CAT NO0303 E-17-KJ 

2210 *Removal of Portions of Present Structure 224.000

0.000

202-00502  
 

44,800.00224.000

0.00

224.000

CY  

200.00000

2215 Structure Excavation 946.000

0.000

206-00000  
 

10,406.00946.000

0.00

946.000

CY  

11.00000

2220 Structure Backfill (Class 1) 1,919.000

0.000

206-00100  
 

65,246.001,919.000

0.00

1,919.000

CY  

34.00000

2225 *Shoring (Area 1) 1.000

0.000

206-01781  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0303 E-17-KJ 

2230 *Drilled Caisson (36 Inch) 317.000

0.000

503-00036  
 

99,855.00317.000

0.00

317.000

LF  

315.00000

2231 Drilled Caisson (36 In) Price Adjustment 46.000

0.000

503-00036  
 

16,663.5046.000

0.00

46.160

LF  

362.25000

2232 Added Item (Dollar)/ Caisson Length Adjustment (Over 
15 Ft)

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

2235 *Drilled Caisson (48 Inch) 109.000

0.000

503-00048  
 

34,880.00109.000

0.00

109.000

LF  

320.00000

2236 Drilled Caisson (48 In) Price Adjustment 1.000

0.000

503-00048  
 

368.001.000

0.00

1.000

LF  

368.00000

2240 *Waterproofing (Membrane) 360.000

0.000

515-00120  
 

4,950.00360.000

0.00

360.000

SY  

13.75000

2245 *Concrete Class D (Bridge) 307.000

0.000

601-03040  
 

191,875.00307.000

0.00

307.000

CY  

625.00000

2245 MATERIAL ALLOWANCE Concrete CL D (Bridge) 0.000

0.000

0.000.000

0.00CY  

9.30000

2250 *Structural Concrete Stain 592.000

0.000

601-40400  
 

4,712.32592.000

0.00

592.000

SY  

7.96000

2255 *Reinforcing Steel 27,383.000

0.000

602-00000  
 

20,537.2527,383.000

0.00

27,383.000

LB  

0.75000

2255 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00LB  

0.43000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0303 E-17-KJ 

2260 *Reinforcing Steel (Epoxy Coated) 19,368.000

0.000

602-00020  
 

17,431.2019,368.000

0.00

19,368.000

LB  

0.90000

2260 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coated) 0.000

0.000

0.000.000

0.00LB  

0.54700

2265 *Guardrail Type 7 (Style CD) 178.000

0.000

606-00730  
 

11,570.00178.000

0.00

178.000

LF  

65.00000

2270 *Fence Chain Link (Special) (36 Inch) 38.000

0.000

607-53137  
 

2,470.0038.000

0.00

38.000

LF  

65.00000

2275 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

0.000

LF  

12.00000

2280 *1/2 Inch Electrical Conduit 539.000

0.000

613-00050  
 

4,581.50539.000

0.00

539.000

LF  

8.50000

2285 *2 Inch Electrical Conduit 70.000

0.000

613-00200  
 

805.0070.000

0.00

70.000

LF  

11.50000

2290 *3 Inch Electrical Conduit 25.000

0.000

613-00300  
 

700.0025.000

0.00

25.000

LF  

28.00000

2295 *Pull Box (16"x16"x6") 18.000

1.000

613-07016  
 

11,780.0019.000

620.00

19.000

EACH

620.00000

2300 *Luminaire (Special) 48.000

0.000

613-16000  
 

88,320.0048.000

0.00

48.000

EACH

1,840.00000

2305 *Photoelectric Cell 1.000

0.000

613-50010  
 

515.001.000

0.00

1.000

EACH

515.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0303 E-17-KJ 

2310 *Lighting Control Center (Pedestal Only) 1.000

0.000

613-50105  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

2315 *Prestressed Concrete Box (Depth Less Than 32 Inches) 2,514.000

0.000

618-01992  
 

158,382.002,514.000

0.00

2,514.000

SF  

63.00000

CAT 843,347.77620.00843,405.73CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURES - WALLS 

2320 *Removal of Portions of Present Structure 255.000

0.000

202-00502  
 

51,000.00255.000

0.00

255.000

CY  

200.00000

2325 Structure Excavation 18,116.000

0.000

206-00000  
 

199,276.0018,116.000

0.00

18,116.000

CY  

11.00000

2330 Structure Backfill (Class 1) 30,112.000

0.000

206-00100  
 

1,023,808.0030,112.000

0.00

30,112.000

CY  

34.00000

2330 MATERIAL ALLOWANCE Structural Backfill (Class 1) 0.000

0.000

0.000.000

0.00CY  

2.97000

2335 Structure Backfill (Class 2) 518.000

0.000

206-00200  
 

20,720.00518.000

0.00

518.000

CY  

40.00000

2340 Mechanical Reinforcement of Soil 14,044.000

0.000

206-00360  
 

28,088.0014,044.000

0.00

14,044.000

CY  

2.00000

2345 *Shoring (Area 2) 1.000

0.000

206-01782  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

2350 Geomembrane 5,773.000

0.000

420-00000  
 

43,297.505,773.000

0.00

5,773.260

SY  

7.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURES - WALLS 

2351 Geotextile (Drain) (CL 2) Wall DQ 13.000

0.000

420-00113  
 

221.3913.000

0.00

13.000

SY  

17.03000

2355 *Drilled Caisson (30 Inch) 3,489.000

0.000

503-00030  
 

471,015.003,489.000

0.00

3,489.000

LF  

135.00000

2355 MATERIAL ALLOWANCE Drilled Caisson (30") Rebar 0.000

0.000

0.000.000

0.00LF  

23.61000

2360 *Retaining Wall (Design Build) 926.000

0.000

504-03500  
 

55,560.00926.000

0.00

926.000

SF  

60.00000

2365 *Precast Panel Facing 26,856.000

0.000

504-04420  
 

805,680.0026,856.000

0.00

26,856.000

SF  

30.00000

2365 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000

0.000.000

0.00SF  

9.88000

2365 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000

0.000.000

0.00SF  

23.33000

2365 MATERIAL ALLOWANCE Precast Panel Facing(Coping) 0.000

0.000

0.000.000

0.00SF  

23.33000

2365 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000

0.000.000

0.00SF  

12.35000

2366 Added Item (Square Foot)/ DQ Wall Panels 184.000

0.000

900-00021  
 

30,146.56184.000

0.00

184.000

SF  

163.84000

2370 *Waterproofing (Membrane) 1,199.000

0.000

515-00120  
 

16,486.251,199.000

0.00

1,199.000

SY  

13.75000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURES - WALLS 

2375 *Concrete Class D (Wall) 2,335.900

0.000

601-03050  
 

1,051,155.002,335.900

0.00

2,335.900

CY  

450.00000

2375 MATERIAL ALLOWANCE Concrete CL D (Wall) 0.000

0.000

0.000.000

0.00CY  

0.20300

2380 *Structural Concrete Stain 19,017.000

0.000

601-40400  
 

151,375.3219,017.000

0.00

19,017.000

SY  

7.96000

2385 *Reinforcing Steel 149,522.000

0.000

602-00000  
 

112,141.50149,522.000

0.00

149,522.000

LB  

0.75000

2385 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00LB  

0.43000

2390 *Reinforcing Steel (Epoxy Coated) 239,183.000

0.000

602-00020  
 

215,264.70239,183.000

0.00

239,183.000

LB  

0.90000

2390 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coated) 0.000

0.000

0.000.000

0.00LB  

0.54700

2395 *Guardrail Type 7 (Style CD) (Special) 916.000

0.000

606-00731  
 

91,600.00916.000

0.00

916.000

LF  

100.00000

2400 *Bridge Rail Type 7 (Special) 2,059.000

0.000

606-10705  
 

164,720.002,059.000

0.00

2,059.000

LF  

80.00000

2405 *Fence (Special) 207.000

0.000

607-11530  
 

16,560.00207.000

0.00

207.000

LF  

80.00000

2410 *Fence Concrete (Sound Barrier) 49,684.000

0.000

607-15000  
 

1,490,520.0049,684.000

0.00

49,684.000

SF  

30.00000
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PCN: 19626-BID    ESTIMATE RUN

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0304 STRUCTURES - WALLS 

2410 MATERIAL ALLOWANCE H-Piles Fence Conc (Sound Barrier) 0.000

0.000

0.000.000

0.00SF  

4.98000

2410 MATERIAL ALLOWANCE Fence Conc (Sound Barrier) Wall DX 0.000

0.000

0.000.000

0.00SF  

17.87000

2410 MATERIAL ALLOWANCE Fence Conc (Sound Barrier) Wall DX 
& DZ

0.000

0.000

0.000.000

0.00SF  

17.87000

2410 MATERIAL ALLOWANCE Fence Conc (Sound Barrier) Wall DX 0.000

0.000

0.000.000

0.00SF  

17.87000

2415 *Glare Screen (Special) 468.000

0.000

607-20110  
 

21,060.00468.000

0.00

468.000

LF  

45.00000

2420 *Fence Chain Link (Special) (36 Inch) 231.000

0.000

607-53137  
 

15,015.00231.000

0.00

231.000

LF  

65.00000

2425 *Gutter Type 2 (2 Foot) 407.000

0.000

609-24002  
 

4,884.00407.000

0.00

407.000

LF  

12.00000

2430 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

9.00000

2435 *2 Inch Electrical Conduit 1,512.000

0.000

613-00200  
 

17,388.001,512.000

0.00

1,512.000

LF  

11.50000

CAT 6,196,982.220.006,196,984.17CURRENT AMT0304 $ $ $

CAT NO0400 CE BID ITEMS 

2440 Field Office (Class 2) 1.000

0.000

620-00002  
 

150,000.001.000

0.00

1.000

EACH

150,000.00000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO0400 CE BID ITEMS 

2445 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

2450 Sanitary Facility 6.000

0.000

620-00020  
 

38,728.086.000

0.00

6.000

EACH

6,454.68000

CAT 238,728.080.00238,728.08CURRENT AMT0400 $ $ $

CAT NO1300 WATER QUALITY 

2455 Removal of Inlet 4.000

0.000

202-00019  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

2460 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

0.000

EACH

2,000.00000

2465 Removal of Pipe 344.000

0.000

202-00035  
 

5,160.00344.000

0.00

344.000

LF  

15.00000

2470 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

300.00000

2475 Unclassified Excavation (Complete In Place) 15,918.000

0.000

203-00010  
 

127,344.0015,918.000

0.00

15,918.000

CY  

8.00000

2480 Structure Excavation 1,278.000

0.000

206-00000  
 

14,058.001,278.000

0.00

1,278.000

CY  

11.00000

2485 Structure Backfill (Class 1) 67.000

0.000

206-00100  
 

2,278.0067.000

0.00

67.000

CY  

34.00000

2490 Filter Material (Class C) 929.000

0.000

206-00530  
 

26,012.00929.000

0.00

929.000

CY  

28.00000
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PCN: 19626-BID    ESTIMATE RUN 05/06/2019

PROJECT: IM0253-234                    ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO1300 WATER QUALITY 

2495 Bed Course Material 62.000

0.000

206-01000  
 

1,860.0062.000

0.00

62.000

CY  

30.00000

2500 Modify Manhole 1.000

0.000

210-04015  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

2505 Modify Inlet 5.000

0.000

210-04020  
 

17,500.005.000

0.00

5.000

EACH

3,500.00000

2510 Aggregate Base Course (Class 7) 176.000

0.000

304-07005  
 

10,560.00176.000

0.00

176.000

CY  

60.00000

2515 Geotextile (Drainage) (Class 2) 983.000

0.000

420-00113  
 

2,457.50983.000

0.00

983.000

SY  

2.50000

2520 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

65.00000

2525 Riprap (12 Inch) 123.000

0.000

506-00212  
 

7,995.00123.000

0.00

123.000

CY  

65.00000

2530 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

530.00000

2535 *Concrete Class D 138.300

0.000

601-03000  
 

56,703.00138.300

0.00

138.300

CY  

410.00000

2540 *Reinforcing Steel (Epoxy Coated) 7,570.000

0.000

602-00020  
 

6,813.007,570.000

0.00

7,570.000

LB  

0.90000

2545 *Welded Wire Fabric 303.000

0.000

602-00210  
 

3,636.00303.000

0.00

303.000

SY  

12.00000
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PERIOD

08:12:22

CUMULATIVE
AMOUNT

CAT NO1300 WATER QUALITY 

2550 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

0.000

LF  

60.00000

2555 24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

0.000

LF  

75.00000

2560 30 Inch Reinforced Concrete Pipe 32.000

0.000

603-01300  
 

2,720.0032.000

0.00

32.000

LF  

85.00000

2565 38x24 Inch Reinforced Concrete Pipe Elliptical 250.000

0.000

603-02300  
 

30,000.00250.000

0.00

250.000

LF  

120.00000

2570 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

0.000

EACH

1,500.00000

2575 *30 Inch Reinforced Concrete Pipe (Jacked) 334.000

0.000

603-07300  
 

300,600.00334.000

0.00

334.000

LF  

900.00000

2580 6 Inch Plastic Pipe 1,475.000

0.000

603-50006  
 

42,775.001,475.000

0.00

1,475.000

LF  

29.00000

2585 *Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

2590 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

2595 *Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

0.000

EACH

8,300.00000

2600 Manhole Slab Base (5 Foot) 0.000

2.000

604-30005  
 

7,000.002.000

7,000.00

2.000

EACH

3,500.00000
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2605 Manhole Slab Base (10 Foot) 0.000

2.000

604-30010  
 

10,400.002.000

10,400.00

2.000

EACH

5,200.00000

2610 Manhole Slab Base (15 Foot) 0.000

3.000

604-30015  
 

24,600.003.000

24,600.00

3.000

EACH

8,200.00000

2615 *End Post (Chain Link) 3.000

0.000

607-52905  
 

495.003.000

0.00

3.000

EACH

165.00000

2620 *Corner and Line Brace Post (Chain Link) 6.000

0.000

607-52910  
 

1,200.006.000

0.00

6.000

EACH

200.00000

2625 *Fence Chain Link (60 Inch) 27.000

0.000

607-53160  
 

2,025.0027.000

0.00

27.000

LF  

75.00000

2630 *Fence Chain Link (72 Inch) 739.000

0.000

607-53172  
 

5,912.00739.000

0.00

739.000

LF  

8.00000

2635 *24 Foot Gate Double (Chain Link) 1.000

0.000

607-60274  
 

1,350.001.000

0.00

1.000

EACH

1,350.00000

CAT 732,953.5042,000.00732,953.50CURRENT AMT1300 $ $ $

$49,750,696.28386,776.48$53,301,940.28$CURRENT AMTPROJECT TOTAL


